
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 14:55:34

CONTID: C20518         ESTIMATE NO: 0005 PROG 2005

PCN: 20518-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 59 SEIBERT TO COPE PERCENT TIME:

PROJECT NO: STA059A-036                   

SH 59 SEIBERT TO COPE

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,178,535.86 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,072,994.45 NON-PARTICIPATING 539,036.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-499,331.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,171.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.08

WORK DAYS

WORK DAYS

30.06%

9,915,965.53

539,036.10

39,704.56

23,533.48

$

$

$

$

58,000.00

4,204,570.33

4,262,570.33

904,927.36

5,167,497.69

-115,205.61

0.00

5,052,292.08

0.00

AMOUNT DUE 5,052,292.08 23,533.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,533.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

80.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2020

05/13/2020

09/19/2020

02/06/2020

02/21/2020

03/13/2020

05/13/2020
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

168.000

202-00090  
 

840.00168.000

840.00

532.000

EACH

5.00000

0010 Removal of Asphalt Mat 3,394.000

1,000.000

202-00220  
 

153,790.004,394.000

35,000.00

6,874.000

SY  

35.00000

0015 *Removal of Asphalt Mat (Planing) 7,845.600

0.000

202-00240  
 

41,189.407,845.600

0.00

8,947.000

SY  

5.25000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

20.000

EACH

102.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

675.000

LF  

8.00000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

354.00000

0035 *Unsuitable Material 128.000

0.000

203-00050  
 

1,984.00128.000

0.00

601.000

CY  

15.50000

0040 *Embankment Material (Complete In Place) 79.000

1,839.600

203-00060  
 

92,092.801,918.600

88,300.80

10,824.000

CY  

48.00000

0045 *Erosion Log Type 1 (12 Inch) 484.600

0.000

208-00002  
 

2,423.00484.600

0.00

484.600

LF  

5.00000

0050 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.00000

0055 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,050.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

46.00000

0070 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

255.003.000

0.00

8.000

HOUR

85.00000

0075 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

762.006.000

0.00

20.000

HOUR

127.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

61.00000

0085 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

10.000

EACH

306.00000

0090 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

3.000

EACH

381.00000

0095 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

15.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,200.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

3,000.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

3.55000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 85.000

0.000

304-06007  
 

11,390.0085.000

0.00

203.000

CY  

134.00000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 847.000

204.000

403-00720  
 

184,976.001,051.000

35,904.00

2,360.000

TON 

176.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 18,483.480

3,105.310

403-34751  
 

2,121,098.6221,588.790

305,096.71

90,179.000

TON 

98.25000

0125 MATERIAL ALLOWANCE 5/8" Aggregate 30,412.671

-3,105.310

310,240.0227,307.361

-35,279.55TON 

11.36104

0125 MATERIAL ALLOWANCE Crusher Fines 67,213.151

-3,105.309

362,199.0564,107.842

-17,544.50TON 

5.64984

0125 MATERIAL ALLOWANCE Washed Sand 35,741.096

-3,105.310

110,139.2532,635.786

-10,479.80TON 

3.37480

0125 MATERIAL ALLOWANCE Natural Sand 67,253.520

-3,105.308

122,244.0464,148.212

-5,917.63TON 

1.90565

0125 MATERIAL ALLOWANCE 3/8" RAP 65,735.011

-65,735.011

0.000.000

-430,089.06TON 

6.54277

0130 Emulsified Asphalt (Slow-Setting) 5,830.800

2,639.500

411-10255  
 

16,093.578,470.300

5,015.05

39,603.000

GAL 

1.90000

0135 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

27.000

TON 

385.00000

0140 *18 Inch Corrugated Steel Pipe 13.000

0.000

603-10180  
 

1,794.0013.000

0.00

30.000

LF  

138.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,450.000

LF  

28.00000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

16.000

EACH

2,200.00000

0155 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

16.000

EACH

2,240.00000

0160 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

150.000

LF  

25.00000

0165 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

620.000

EACH

66.00000

0170 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

48.000

EACH

71.00000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

320.000

SF  

20.25000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

25.50000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

32.000

EACH

255.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

383.00000

0195 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

6.000

EACH

1,500.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Surveying 0.770

0.050

625-00000  
 

35,260.000.820

2,150.00

1.000

L S 

43,000.00000

0205 *Mobilization 0.600

0.000

626-00000  
 

422,383.200.600

0.00

1.000

L S 

703,972.00000

0210 *Public Information Management (Tier IV) 101.000

28.000

626-01114  
 

4,386.00129.000

952.00

172.000

DAY 

34.00000

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,035.000

GAL 

87.00000

0220 *Pavement Marking Paint (High Build) 760.300

343.400

627-00013  
 

45,251.701,103.700

14,079.40

2,222.000

GAL 

41.00000

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

138.000

SF  

30.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,118.000

SF  

12.00000

0235 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

625.00000

0240 *Flagging 1,503.550

571.250

630-00000  
 

64,318.802,074.800

17,708.75

3,000.000

HOUR

31.00000

0245 *Traffic Control Inspection 42.000

17.000

630-00007  
 

48,380.0059.000

13,940.00

79.000

DAY 

820.00000

0250 *Traffic Control Management 57.000

11.000

630-00012  
 

102,340.0068.000

16,555.00

123.000

DAY 

1,505.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0260 *Barricade (Type 3 M-D) (Temporary) 2.000

0.000

630-80338  
 

1,540.002.000

0.00

4.000

EACH

770.00000

0265 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

984.0012.000

0.00

30.000

EACH

82.00000

0270 *Construction Traffic Sign (Panel Size B) 30.000

6.500

630-80342  
 

3,175.5036.500

565.50

97.000

EACH

87.00000

0275 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

552.006.000

0.00

16.000

EACH

92.00000

0280 *Construction Traffic Sign (Special) 296.000

0.000

630-80344  
 

7,696.00296.000

0.00

592.000

SF  

26.00000

0285 *Vertical Panel 10.000

0.000

630-80350  
 

150.0010.000

0.00

50.000

EACH

15.00000

0290 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,150.001.000

0.00

2.000

EACH

6,150.00000

0295 *Drum Channelizing Device 47.500

0.000

630-80360  
 

1,045.0047.500

0.00

100.000

EACH

22.00000

0300 *Traffic Cone 100.000

0.000

630-80380  
 

1,000.00100.000

0.00

200.000

EACH

10.00000

0305 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

7.000

DAY 

7,500.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

16,000.001.000

0.00

2.000

EACH

16,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

352,383.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment -13,838.810

-1,402.080

700-70019  
 

-15,240.89-15,240.890

-1,402.08

301,955.000

F A 

1.00000

0335 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

324,085.860

F A 

1.00000

0340 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0345 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0755 Truck (Dump) (MCR #01) 5.000

0.000

203-01582  
 

600.005.000

0.00

5.000

HOUR

120.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 Front End Loader (Rubber) (MCR #01) 17.500

0.000

203-01590  
 

2,625.0017.500

0.00

20.000

HOUR

150.00000

0765 Added Item (Ton)/ (Cold Asphalt Patching)(MCR #01) 12.590

0.000

900-00024  
 

2,026.9912.590

0.00

12.590

TON 

161.00000

0780 Res Ground Sign (MCR #01) 2.000

0.000

210-00810  
 

550.002.000

0.00

2.000

EACH

275.00000

0795 Added Item (Dollar)/ HMA Failing Test Result Price 
Reduction

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0800 Added Item (Hour)/ 105.13(a) Extra Surveying 0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

150.00000

CAT 4,289,484.0535,394.5913,067,123.55CURRENT AMT0200 $ $ $

CAT NO0300 G-25-F 

0360 *Removal of Gabion 78.000

0.000

202-00029  
 

4,758.0078.000

0.00

78.000

CY  

61.00000

0365 *Removal of Asphalt Mat (Planing) (Special) 651.700

0.000

202-00246  
 

10,753.05651.700

0.00

651.700

SY  

16.50000

0370 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

258.000

LF  

31.00000

0375 *Removal of Portions of Present Structure (Class 2) 40.000

0.000

202-00453  
 

13,600.0040.000

0.00

40.000

SY  

340.00000

0380 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

880.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0385 *Removal of Expansion Device 73.000

0.000

202-00504  
 

9,271.0073.000

0.00

73.000

LF  

127.00000

0390 *Removal of Portions of Present Structure 12.700

0.000

202-00505  
 

3,416.3012.700

0.00

12.700

SF  

269.00000

0395 *Unclassified Excavation 2,260.000

0.000

203-00000  
 

49,720.002,260.000

0.00

2,260.000

CY  

22.00000

0400 *Rebuild Portions of Present Structure 12.700

0.000

210-00530  
 

2,768.6012.700

0.00

12.700

SF  

218.00000

0405 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 104.100

0.000

403-34751  
 

10,227.83104.100

0.00

104.100

TON 

98.25000

0405 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0410 *Joint Sealant 72.400

0.000

408-01100  
 

2,027.2072.400

0.00

163.000

LF  

28.00000

0415 *Geotextile (Erosion Control) (Class 1) 2,069.600

0.000

420-00102  
 

4,139.202,069.600

0.00

2,069.600

SY  

2.00000

0420 *Riprap (24 Inch) 2,408.400

0.000

506-00224  
 

344,401.202,408.400

0.00

2,408.400

CY  

143.00000

0425 *Waterproofing (Membrane) 649.800

0.000

515-00120  
 

11,371.50649.800

0.00

649.800

SY  

17.50000

0430 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

82.000

SY  

13.75000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0435 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0440 *Galvanic Anodes 194.000

0.000

601-51005  
 

7,566.00194.000

0.00

194.000

EACH

39.00000

0445 *Reinforcing Steel 296.800

0.000

602-00000  
 

667.80296.800

0.00

297.000

LB  

2.25000

0450 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

258.000

LF  

132.00000

0455 *6 Inch Galvanized Pipe 9.000

0.000

619-30480  
 

3,519.009.000

0.00

9.000

LF  

391.00000

0735 Conc CL DR (CMO #01) 10.350

0.000

601-03057  
 

21,362.6110.350

0.00

10.350

CY  

2,064.02000

0770 Rem Tree (MCR #01) 5.000

0.000

202-00010  
 

2,482.505.000

0.00

5.000

EACH

496.50000

0775 Rem Fence (MCR #01) 480.000

0.000

202-01000  
 

600.00480.000

0.00

480.000

LF  

1.25000

0785 Fence (Temp) (MCR #01) 561.100

0.000

607-11580  
 

4,460.75561.100

0.00

561.100

LF  

7.95000

0790 Fence BW MP (MCR #01) 475.000

0.000

607-01000  
 

4,322.50475.000

0.00

475.000

LF  

9.10000

CAT 511,435.040.00557,153.79CURRENT AMT0300 $ $ $
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0460 *Removal of Asphalt Mat (Planing) (Special) 868.900

0.000

202-00246  
 

14,336.85868.900

0.00

868.900

SY  

16.50000

0465 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

396.000

LF  

31.00000

0470 *Removal of Portions of Present Structure (Class 2) 92.200

0.000

202-00453  
 

31,348.0092.200

0.00

92.200

SY  

340.00000

0475 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

880.00000

0480 *Removal of Expansion Device 68.000

0.000

202-00504  
 

8,636.0068.000

0.00

68.000

LF  

127.00000

0485 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

24.000

SF  

269.00000

0490 *Structure Backfill (Flow-Fill) 0.800

0.000

206-00065  
 

584.000.800

0.00

0.800

CY  

730.00000

0495 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

24.000

SF  

218.00000

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 138.810

0.000

403-34751  
 

13,638.08138.810

0.00

138.810

TON 

98.25000

0500 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0505 *Joint Sealant 68.000

0.000

408-01100  
 

1,904.0068.000

0.00

154.000

LF  

28.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0510 *Waterproofing (Membrane) 865.100

0.000

515-00120  
 

15,139.25865.100

0.00

866.000

SY  

17.50000

0515 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

126.000

SY  

13.75000

0520 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0525 *Galvanic Anodes 388.000

0.000

601-51005  
 

15,132.00388.000

0.00

388.000

EACH

39.00000

0530 *Reinforcing Steel 283.700

0.000

602-00000  
 

638.33283.700

0.00

283.700

LB  

2.25000

0535 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

396.000

LF  

132.00000

0540 *6 Inch Galvanized Pipe 12.000

0.000

619-30480  
 

4,692.0012.000

0.00

12.000

LF  

391.00000

0740 Conc CL DR (CMO #01) 12.930

0.000

601-03057  
 

26,687.7812.930

0.00

12.930

CY  

2,064.02000

CAT 132,736.290.00213,128.54CURRENT AMT0301 $ $ $

CAT NO0302 G-25-G 

0545 *Removal of Asphalt Mat (Planing) (Special) 387.300

0.000

202-00246  
 

6,390.45387.300

0.00

387.300

SY  

16.50000

0550 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

249.000

LF  

31.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0302 G-25-G 

0555 *Removal of Portions of Present Structure (Class 2) 30.100

0.000

202-00453  
 

10,234.0030.100

0.00

30.100

SY  

340.00000

0560 *Removal of Portions of Present Structure (Class 3) 9.300

0.000

202-00460  
 

8,184.009.300

0.00

9.300

SY  

880.00000

0565 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

11,800.002.000

0.00

2.000

EACH

5,900.00000

0570 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 61.880

0.000

403-34751  
 

6,079.7161.880

0.00

62.000

TON 

98.25000

0570 MATERIAL ALLOWANCE Natural Sand 0.121

0.000

0.230.121

0.00TON 

1.90565

0575 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

28.00000

0580 *Waterproofing (Membrane) 385.800

0.000

515-00120  
 

6,751.50385.800

0.00

386.000

SY  

17.50000

0585 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

104.000

SY  

13.75000

0590 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0595 *Galvanic Anodes 132.000

0.000

601-51005  
 

5,148.00132.000

0.00

132.000

EACH

39.00000

0600 *Reinforcing Steel 216.400

0.000

602-00000  
 

486.90216.400

0.00

217.000

LB  

2.25000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0302 G-25-G 

0605 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

249.000

LF  

132.00000

0610 *4 Inch Galvanized Pipe 6.000

0.000

619-30320  
 

2,130.006.000

0.00

6.000

LF  

355.00000

0615 *6 Inch Galvanized Pipe 6.000

0.000

619-30480  
 

2,346.006.000

0.00

6.000

LF  

391.00000

0705 Str Bkfl (Flow-Fill) (G-25-G) 3.200

0.000

206-00065  
 

2,336.003.200

0.00

3.200

CY  

730.00000

0715 Rem Port of Present Structure (G-25-G Pier Cap 
Concrete Patching)

20.800

0.000

202-00505  
 

5,595.2020.800

0.00

20.800

SF  

269.00000

0720 Rebuild Port of Present Str (G-25-G Pier Cap Concrete 
Patching)

20.800

0.000

210-00530  
 

4,534.4020.800

0.00

20.800

SF  

218.00000

0745 Conc CL DR (CMO #01) 4.620

0.000

601-03057  
 

9,535.774.620

0.00

4.620

CY  

2,064.02000

CAT 81,552.160.00125,153.57CURRENT AMT0302 $ $ $

CAT NO0303 G-25-H 

0620 *Removal of Asphalt Mat (Planing) (Special) 415.400

0.000

202-00246  
 

6,854.10415.400

0.00

415.400

SY  

16.50000

0625 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

312.000

LF  

31.00000

0630 *Removal of Portions of Present Structure (Class 2) 39.500

0.000

202-00453  
 

13,430.0039.500

0.00

39.500

SY  

340.00000



CONTID: C20518         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0303 G-25-H 

0635 *Removal of Portions of Present Structure (Class 3) 12.400

0.000

202-00460  
 

10,912.0012.400

0.00

12.400

SY  

880.00000

0640 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

11,800.002.000

0.00

2.000

EACH

5,900.00000

0645 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

11.020

403-34751  
 

1,082.7111.020

1,082.72

66.000

TON 

98.25000

0645 MATERIAL ALLOWANCE Natural Sand 65.998

-11.020

104.7754.978

-21.00TON 

1.90565

0650 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

28.00000

0655 *Waterproofing (Membrane) 0.000

207.700

515-00120  
 

3,634.75207.700

3,634.75

416.000

SY  

17.50000

0660 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

130.000

SY  

13.75000

0665 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0670 *Galvanic Anodes 168.000

0.000

601-51005  
 

6,552.00168.000

0.00

168.000

EACH

39.00000

0675 *Reinforcing Steel 256.500

0.000

602-00000  
 

577.13256.500

0.00

256.500

LB  

2.25000

0680 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

312.000

LF  

132.00000
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PCN: 20518-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:34

CUMULATIVE
AMOUNT

CAT NO0303 G-25-H 

0685 *4 Inch Galvanized Pipe 15.000

-1.500

619-30320  
 

4,792.5013.500

-532.50

15.000

LF  

355.00000

0710 Str Bkfl (Flow-Fill) (G-25-H) 3.700

0.200

206-00065  
 

2,847.003.900

146.00

3.900

CY  

730.00000

0725 Rem Port of Present Structure (G-25-H Diaphragm/Girder
Concrete Patching)

39.500

0.000

202-00505  
 

10,625.5039.500

0.00

39.500

SF  

269.00000

0730 Rebuild Port of Present Str (G-25-H Diaphragm/Girder 
Concrete Patching)

39.500

0.000

210-00530  
 

8,611.0039.500

0.00

39.500

SF  

218.00000

0750 Conc CL DR (CMO #01) 6.040

0.000

601-03057  
 

12,466.686.040

0.00

6.040

CY  

2,064.02000

CAT 94,290.154,309.97157,976.41CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0700 Sanitary Facility 2.000

0.000

620-00020  
 

18,000.002.000

0.00

2.000

EACH

9,000.00000

CAT 58,000.000.0058,000.00CURRENT AMT0400 $ $ $

$ 5,167,497.6939,704.56$14,178,535.86$CURRENT AMTPROJECT TOTAL


